Message

From: Hamilton, John (IHS/PHX) [John.Hamilton@ihs.gov]

Sent: 3/31/2014 5:25:18 PM

To: Lee, Bessie [Lee.Bessie@epa.gov]

Subject: FW: Summary of Hopi Water Infrastructure Call - March 6, 2014
Fyi

John

From: Lorena Naseyowma [mailto:Inaseyowma@frontiernet.net]

Sent: Thursday, March 27, 2014 2:07 PM

To: Hamilton, John (IHS/PHX)

Subject: RE: Summary of Hopi Water Infrastructure Call - March 6, 2014

Hi fohn,

Thank you for the minutes. | don’t see our water operator’s name on the lst—Earl Talayumptews, Sr.; his email
address is earltalay@frontier.com . Vinton retired last summer but | hear he is working at one of the New Mexdco
pueblos as an operator.

Sincerely,

Lorena

From: Hamilton, John (IHS/PHX) [mailto:John.Hamilton@ihs.gov]

Sent: Thursday, March 27, 2014 9:23 AM

To: Hughes, Adam (IHS/PHX); Andrew Gashwazra; April Ahownewa; Arnell Sieweyumptewa; Belma Navakuku; Bill
Bettenberg; Rea, Brad (IHS/PHX); Bruce Fredericks; Carmelita Coochyumptewa; Christine Tawahongva; Chuck Villa;
Clayton Honyumptewa; Cristal Quinn; David Talayumptewa; Honahnie, De Alva (IHS/PHX); Dennis Rodriguez;
ecal@moenkopidevelopers.com; Eldine Stevens; Elizabeth Wadsworth; Elmer Douma; Matson, Eric (IHS/PHX); Everett
Calnimptewa; Frederick Tack; Gail Poley; Garlyn Navakuku; GSHonanie@hopi.nsn.us; Glenn Allison; Herman Honanie;
Ivan Sydney; Jacquelyn Lamson; DeCoteau, Jesse (IHS/PHX); John Graves; John Krause; Kathlene Sumatzkuku; Kerry
Brough; Kim Secakuku; King Honani, Sr.; Kristin Sieweyumptewa; Leroy Sumatzkuku; Leslie Nasingoetewa; Lillian Dennis;
Reeves, Linda; Ipuhuyesva@hopi.nsn.us; Lorena Naseyowma; Lynette Pollari; Marvin Naqua-Hyeoma; Mary Navanick;
Melvin Todacheene; Michael Janes; Mike Luecker; Ms. Bonnie Secakuku; Ms. Loretta Orona; Patrick Thompson; PERKINS,
SUSANNE; Mitchell, Peter J (IHS/PHX); Phyllis Wittsell; Randy Wolff; Rex Wahl; Lorenz, Robert (IHS/PHX); Robert
Mahkewa; Ronald Wadsworth; Royce Jenkins; Sherilyn Honanie; Sherwin Heaton; Shungopavi Administration; Susan
Secakuku; Suzanne Jamison; UMowa@hopi.nsn.us; Upper Moenkopi; Vern Mansfield; Wayne Taylor (wlaylorir@htha.org);
Wendell Honanie; Yvonne Day; Yvonne Hoosava; Selwyn Sekaquaptewa (swsh2o@vahogo.com)

Cc: Bessie Lee

Subject: Summary of Hopi Water Infrastructure Call - March 6, 2014

Next Call The next call will be on Thursday, April 3, 2014 at 9:30 a.m. Hopi time (MST). Bessie will forward call-in
information.

We will continue ground rules for monthly Hopi Water Infrastructure calls, which include participants muting phones to
eliminate background noise, respect for speakers and the agenda, and holding questions for the end of a discussion topic.

Participates included:

Hopi Finance ~ Yvonne Day and Mary Navanick

Shungopavi — Micah Lomaomvaya

Sipaulovi —~ Suzanne Jamison, Bonnie Maxwell and Mafa Natoni

Sichomovi Village ~ Phyllis Wittsell and Bernie Navakuku

Hopi Housing Authority —~ Andrew Gashwazra

USDA - Loretta Orona

HUD - Cristal Quinn

Indian Affairs — Eldine Stevens, Emerson Eskeets, Dennis Rodriquez, Phil Sarasinoc and Wendell Honanie
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IHS — Brad Rea, Pete Mitchell, Robert Lorenz and Jesse DeCoteau
Consultants — Fredrick Tack, Steve Thompson and Mark
USEPA - Bessie Lee, Susanne Perkins and John Hamilton

Hopi Arsenic Mitigation Project (HAMP)

Indian Affairs signed the HAMP project planning agreement and forwarded the document to Phoenix Area IHS for
signature. After full execution of the document, planning funds can be transferred from 1A to IHS. BIA and BIE will then be
included in the PER and related planning documents. In the meantime, IHS is finalizing the first draft PER without IA, and
this document could be used for the USDA-RD loan and grant application by the Hopi Tribe, if they choose. IHS had a
conference call with Mike Luecker to discuss USDA PER requirements for cost/benefit analysis of each alternative,
consideration of an alternative that would include village arsenic water treatment plants and village wells and other
engineering issues. When the first draft PER is completed, IHS will present the document to the Hopi Tribal Council for
consideration. As an alternative, the Tribe may decide to wait for a final PER, including IA, before going forward.

IA would like to work with the Tribe to connect the Detention Center, Keams Canyon Agency water system, and three
schools, and they provided a letter to the Tribe to that effect. The OFMC project manager is Phil Sarasino.

Bill and Lionel are meeting with the Tribal Council in early March to discuss the Tribe's proposed $2 million contribution to
the HAMP and an additional $200,000 of funding to begin staffing the Hopi Public Utility Authority (HPUA). They also plan
to discuss draft agreements with the First and Second Mesa villages, which will cover village participation, construction
and operation of the HAMP. Bill also plans to discuss power options for the HAMP wells, including long-term use of
electrical generators and connection to the NTUA or APS power grid. The Tribe had a power study completed for another
project, and the Council will be asked to authorize release of this study to IHS engineers for planning purposes.

Drilling of the bore hole for HAMP well #3 continues, and the pilot hole is being reamed to the final well diameter. Work on
this well has been very slow, because of previous equipment and bore hole drilling problems, but the engineers are
optimistic this second production well will be completed soon. The planning team has not yet decided whether another
production well will be drilled at the present time, although the addition of IA water systems to the HAMP may be a
factor?

The general Notice of Funding Availability (NOFA) has been published in the Federal Register by HUD, although the
NOFA for the ICDBG program is not yet published. Cristal is working with Bill on the question of a Hopi Tribal CDBG
application for the HAMP vs. an application from HPUA. The Village of Sipaulovi is not planning to apply for a ICDBG
grant this fiscal year. Cristal also talked to Royce Jenkins, and he’s not aware of any other village plans to apply for
ICDBG grants, probably as a result of Hopi financial audit status, which will penalize any application until the audits are
brought up-to-date.

Bernie asked if final village costs had been made available for operation of the HAMP. While IHS and the Tribal WRP
have provided preliminary costs, our consultants are finalizing these costs for the PER. We plan to present the
construction and operational cost estimates to the Council, along with the PER, in April.

Shungopavi

Micah will meet with Lionel to schedule the elevated water storage tank repainting. They will need to consider how long
the tank will be offline and plan for temporary water for the community. There may be technical and Tribal procurement
issues for the tank repainting?

IHS requested a firm cost for the water storage tank repainting, since this will directly affect the amount of EPA funds
available for the installation of residential water meters. Once the amount of funds available can be determined, IHS, the
Village and Hopi WRP will need to complete a scope of work, with a budget and schedule for EPA approval. Time is of the
essence, since the grant budget period expires on December 31, 2014. There has been no discussion with the Village
about how the water meters would be used, for example would residential billing be based on usage and monthly meter
readings? How many homes already have meters and how may will need meters? Micah indicated approximately 40% of
the homes are presently metered. He said the village utility could install the new meters, so this would need to be
considered in the scope of work and funding process.

Moenkopi

Kerry Brough completed the water supply report. MDC and the Village are looking at alternative water source options,
since MDC would like to add at least twenty units of housing. Next week, IHS, EPA, Hopi WRP, USGS, MDC and Upper
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Moenkopi will be meeting next week to discuss water source options. USGS may be available to study well and aquifer
alternatives.

Bessie said NTUA will be drilling an additional well for the Tuba City water system, which is believed to accommodate
growth for the next five years. There is no plan at the present time to connect Tuba City and Moenkopi, due to
resistance from the Tuba City Chapter. In the meantime, Upper Moenkopi plans to start reading meters and dealing with
excessive water use.

There was no contact last month between EPA’s NPDES discharge permit staff and Moenkopi officials. Presumably, the
wastewater treatment plant is operating in accordance with the discharge permit.

John Hamilton, PE
EPA Engineering Consultant
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